COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 01/ 2014

ESTI MATE SUMVARY 14: 55: 22
CONTI D C19669 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 19669- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 90.0  DAYS TI VE ALLOW 90 WORK DAYS
US 50 THRU LA JUNTA PERCENT TIME:  100. 00 ORI G TI VE ALLOW 90 WORK DAYS
PROJECT NO STR0505- 048
US 50 THRU LA JUNTA
NAVE OF RQAD: 050B
PRQJECT COUNTI ES: OTERO
CONTRACTOR:
A & S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 12/ 01/ 2014 DATE TI ME STARTED 06/ 05/ 2014
P.O BOX 566 DATE LET 03/ 20/ 2014 DATE WORK BEGAN
DATE AWARDED 04/ 23/ 2014 DATE TIME STOPPED 10/27/2014
DATE CONTRACT EXECUTED 05/ 13/ 2014 DATE ACCEPTED 10/ 27/ 2014
CANON O TY CO 81215- 05¢ 719- 275- 4555 DATE NOTI CE TO PROCEED 06/ 05/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,688, 299. 47 PARTI Ol PATI NG $ 4,685, 727. 22 $ 159, 199. 90
AWARD PRQIECT AMT: $  4,837,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 95% TOTAL EARNI NGS 4,685, 727. 22 159, 199. 90
FUNDS AVAI LABLE: $ 2,572.25 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,685, 727.22 159, 199. 90
TOTAL CLAI VB $ 0.00 RETAI NAGE -72,555. 00 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,613,172.22 159, 199. 90
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 4,613,172.22 159, 199. 90
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 159, 199. 90

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19669- BI D ESTI MATE RUN 12/ 01/ 2014
PRQJECT: STR0505- 048 ESTI MATE NO 0006 14: 55: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 202- 00035 *Renoval of Pipe 6. 000 6. 000
LF 0. 000 0.00
61. 18000 6. 000 367.08
0010 202- 00090 *Renoval of Delineator 127. 000 127.000
EACH 0. 000 0.00
5. 67000 127.000 720. 09
0015 202- 00200 *Renoval of Sidewal k 303. 000 292. 000
Sy 11. 000 286. 66
26. 06000 303. 000 7,896.18
0020 202- 00201 *Renoval of Curb 7.000 7.000
LF 0. 000 0.00
10. 20000 7.000 71.40
0025 202- 00203 *Renoval of Curb and Cutter 532. 000 479. 000
LF 53. 000 540. 60
10. 20000 532. 000 5,426. 40
0030 202- 00220 *Renoval of Asphalt Mat 4, 296. 000 4,296. 000
Sy 0. 000 0.00
7.93000 4, 296. 000 34, 067. 28
0035 202- 00240 *Renoval of Asphalt Mat (Pl aning) 189, 088. 000 178, 494. 000
SY 10, 594. 000 28,391.92
2.68000 189, 088. 000 506, 755. 84
0040 202- 00250 *Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0.00
2.27000 0. 000 0. 00
0045 202- 00810 *Renoval of Gound Sign 127. 000 127.000
EACH 0. 000 0.00
56. 65000 127.000 7,194.55
0050 202- 00821 *Renoval of Sign Panel 24.000 24.000
EACH 0. 000 0.00
28. 33000 24.000 679. 92
0055 202- 01130 *Renoval of Cuardrail Type 3 1, 174. 000 1,174.000
LF 0. 000 0.00

4. 31000 1, 174. 000 5, 059. 94



CONTI D C19669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19669- Bl D ESTI MATE RUN 12/ 01/ 2014
PRQJECT: STRO505- 048 ESTI MATE NO 0006 14:55: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 202-05004 *Sawi ng Concrete (4 Inch) 170. 000 170. 000
LF 0. 000 0. 00
6. 23000 170. 000 1,059. 10
0065 202-05026 *Sawi ng Asphalt Material (6 Inch) 0. 000 0. 000
LF 0. 000 0. 00
3. 40000 0. 000 0. 00
0068 203-00000 Uncl Excav 1, 576. 000 1, 230. 000
cY 346. 000 10, 726. 00
31. 00000 1, 576. 000 48, 856. 00
0070 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0075 203-01597 *Pot hol i ng 9. 000 9. 000
HOUR 0. 000 0. 00
240. 00000 9. 000 2,160. 00
0080 203-01622 Sweepi ng (Wth Pickup Broon) 0. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0085 208-00002 *Erosion Log (12 Inch) 910. 000 910. 000
LF 0. 000 0. 00
4. 53000 910. 000 4,122.30
0090 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.83000 0. 000 0. 00
0095 208-00035 *Aggr egat e Bag 338. 000 338. 000
LF 0. 000 0. 00
7.36000 338. 000 2,487.68
0100 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0105 208- 00051 *StormDrain Inlet Protection (Type 1) 112. 000 112. 000
LF 0. 000 0. 00
17. 00000 112. 000 1, 904. 00



CONTI D C19669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19669- BI D ESTI MATE RUN 12/ 01/ 2014
PRQJECT: STR0505- 048 ESTI MATE NO 0006 14: 55: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0110 208- 00052 *StormDrain Inlet Protection (Type 2) 90. 000 90. 000
LF 0. 000 0. 00
36. 26000 90. 000 3, 263. 40
0115 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0120 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0.00
40. 00000 0. 000 0. 00
0125 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0.00
60. 00000 0. 000 0. 00
0130 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0.00
80. 00000 0. 000 0. 00
0135 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0140 208- 00205 Er osi on Control Supervisor 95. 000 95. 000
HOUR 0. 000 0.00
50. 00000 95. 000 4, 750. 00
0145 210-00815 *Reset Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
50. 99000 3. 000 152. 97
0150 210-04010 *Adj ust Manhol e 31. 000 31. 000
EACH 0. 000 0.00
566. 50000 31. 000 17,561. 50
0155 210-04020 *Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0.00
1, 756. 15000 1. 000 1, 756. 15
0160 210-04050 *Adj ust Val ve Box 28. 000 28. 000
EACH 0. 000 0. 00

447. 54000 28. 000 12,531.12



CONTI D C19669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19669- BI D ESTI MATE RUN 12/ 01/ 2014
PRQJECT: STRO505- 048 ESTI MATE NO 0006 14:55: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0165 210-04060 *Adj ust Water Meter 1. 000 1. 000
EACH 0. 000 0. 00
464. 53000 1. 000 464. 53
0170 304- 06007 *Aggregat e Base Course (C ass 6) 982. 000 982. 000
CcY 0. 000 0. 00
49. 85000 982. 000 48, 952. 70
0175 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 94. 220 94. 220
TON 0. 000 0. 00
170. 00000 94. 220 16, 017. 40
0180 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 25, 707. 900 25, 707. 900
TON -0. 150 -12.30
82. 00000 25, 707. 750 2,108, 035. 50
0185 411-10255 Ermul sified Asphalt (Sl ow Setting) 6, 087. 000 6, 087. 000
GAL 0. 000 0. 00
3. 00000 6, 087. 000 18, 261. 00
0190 412-00920 *Concrete Pavenent (9 Inch) (Fast Track) 12. 000 12. 000
SY 0. 000 0. 00
98. 57000 12. 000 1,182. 84
0191 412-00900 Conc Pvnt (9 In) 3, 956. 000 3, 956. 000
SY 0. 000 0. 00
90. 57000 3, 956. 000 358, 294. 92
0195 603- 01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 6. 000 6. 000
LF 0. 000 0. 00
198. 28000 6. 000 1, 189. 68
0200 604- 19005 *Inlet Special (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 628. 05000 1. 000 6, 628. 05
0205 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 625. 000 625. 000
LF 0. 000 0. 00
23. 86000 625. 000 14,912. 50
0210 606- 01340 *End Anchorage Type 3D 3. 000 3. 000
EACH 0. 000 0. 00
855. 42000 3. 000 2, 566. 26



CONTI D C19669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19669- BI D ESTI MATE RUN 12/ 01/ 2014
PRQJECT: STR0505- 048 ESTI MATE NO 0006 14: 55: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0215 606- 01370 *Transition Type 3G 4. 000 4.000
EACH 0. 000 0. 00
1, 444. 58000 4.000 5,778.32
0220 606- 01380 *Transition Type 3H 1. 000 1. 000
EACH 0. 000 0. 00
728.52000 1. 000 728.52
0225 606- 02003 *End Anchorage (Nonfl ared) 5. 000 5. 000
EACH 0. 000 0. 00
2, 673. 88000 5. 000 13, 369. 40
0230 606- 02005 *End Anchor age (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2, 311. 32000 1. 000 2,311.32
0235 608- 00000 *Concrete Sidewal k 164. 000 171. 000
Sy -7.000 -578.97
82. 71000 164. 000 13, 564. 44
0240 608-00010 *Concrete Curb Ranp 161. 000 157. 000
Sy 4.000 430. 56
107. 64000 161. 000 17, 330. 04
0245 608-00015 *Det ect abl e War ni ngs 266. 000 213. 000
SF 53. 000 1,981. 67
37. 39000 266. 000 9, 945. 74
0250 609- 20010 *Curb Type 2 (Section B) 18. 000 18. 000
LF 0. 000 0. 00
29. 46000 18. 000 530. 28
0255 609- 21020 *Curb and Gutter Type 2 (Section II-B) 148. 000 103. 000
LF 45. 000 2,498. 40
55. 52000 148. 000 8, 216. 96
0260 609-21900 *Qurb and Gutter Type 2 (Special) 374.000 365. 000
LF 9. 000 499. 68
55. 52000 374.000 20, 764. 48
0265 612-00001 *Del i neator (Type I) 89. 000 89. 000
EACH 0. 000 0. 00

14. 56000 89. 000 1, 295. 84



CONTI D C19669

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 19669- BI D ESTI MATE RUN 12/ 01/ 2014
PRQJECT: STR0505- 048 ESTI MATE NO 0006 14: 55: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0270 612-00002 *Del i neator (Type I1) 103. 000 103. 000
EACH 0. 000 0. 00
18. 13000 103. 000 1, 867. 39
0275 612-00003 *Del i neator (Type II1) 57. 000 57. 000
EACH 0. 000 0. 00
19. 26000 57. 000 1, 097. 82
0280 612- 00060 *Refl ector (Median Barrier) 17. 000 17. 000
EACH 0. 000 0. 00
84. 98000 17. 000 1, 444. 66
0285 614-00011 *Sign Panel (Qass I) 234. 400 234. 400
SF 0. 000 0. 00
15. 86000 234. 400 3,717.58
0290 614-00012 *Sign Panel (Cass I1) 1, 002. 300 1, 002. 300
SF 0. 000 0. 00
18. 69000 1, 002. 300 18, 732. 99
0295 614-00013 *Sign Panel (Cass I11) 324. 000 324. 000
SF 0. 000 0. 00
23. 79000 324. 000 7,707.96
0300 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 30. 000 30. 000
EACH 0. 000 0. 00
181. 28000 30. 000 5,438. 40
0305 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 90. 000 90. 000
Sl i pbase
EACH 0. 000 0. 00
311. 58000 90. 000 28, 042. 20
0310 614-80385 *Runble Strip 16, 001. 000 16, 001. 000
LF 0. 000 0. 00
0. 17000 16, 001. 000 2,720.17
0315 625- 00000 *Construction Surveying 0.438 0. 400
LS 0. 038 456. 00
12, 000. 00000 0. 438 5, 256. 00
0320 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
350, 000. 00000 1. 000 350, 000. 00



CONTI D C19669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19669- BI D ESTI MATE RUN 12/ 01/ 2014
PRQIECT: STR0505- 048 ESTI MATE NO 0006 14: 55: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0325 626- 01000 *Public Information Services 1. 000 0. 600
LS 0. 400 2, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0330 627-00005 *Epoxy Pavenent Mar ki ng 348. 000 348. 000
GAL 0. 000 0. 00
88. 94000 348. 000 30,951. 12
0335 627-00011 *Pavenent Marking Paint (Waterborne) 624. 000 589. 000
GAL 35. 000 35.00
1. 00000 624. 000 624. 00
0340 627-30405 *Pref ormed Ther nopl astic Pavement Marking (Wrd- Synbol ) 760. 000 760. 000
SF 0. 000 0.00
13. 60000 760. 000 10, 336. 00
0345 627-30410 *Preformed Thernopl astic Pavenment Marking (Xwal k- St op 2,100. 000 2, 100. 000
Li ne
) SF 0. 000 0. 00
11. 33000 2,100. 000 23,793. 00
0350 630-00000  *Fl aggi ng 2, 619. 500 2, 619. 500
HOUR 0. 000 0. 00
23. 79000 2,619. 500 62,317.91
0355 630- 00007 *Traffic Control Inspection 42.000 42.000
DAY 0. 000 0. 00
56. 65000 42. 000 2,379.30
0360 630-00012 *Traffic Control Managenent 99. 000 99. 000
DAY 0. 000 0. 00
1, 076. 35000 99. 000 106, 558. 65
0365 630- 80001 *Fl ashi ng Beacon (Portabl e) 12. 000 10. 800
EACH 1. 200 1,261.70
1, 051. 42000 12. 000 12,617.04
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 21. 000 18. 900
EACH 2.100 118.97
56. 65000 21.000 1, 189. 65
0375 630-80341 *Construction Traffic Sign (Panel Size A) 48. 000 35. 100
EACH 12. 900 73.14
5. 67000 48. 000 272.16



CONTI D C19669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19669- BI D ESTI MATE RUN 12/ 01/ 2014
PRQJECT: STR0505- 048 ESTI MATE NO 0006 14: 55: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0380 630-80342 *Construction Traffic Sign (Panel Size B) 114. 000 102. 600
EACH 11. 400 64. 64
5. 67000 114. 000 646. 38
0385 630-80344 *Construction Traffic Sign (Special) 15. 500 13. 950
SF 1. 550 29.59
19. 09000 15. 500 295. 90
0390 630-80355 *Portabl e Message Sign Panel 3. 500 2.700
EACH 0. 800 7,024. 60
8, 780. 75000 3. 500 30, 732. 63
0395 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 5. 400
Type
yee) EACH 0. 600 509. 85
849. 75000 6. 000 5, 098. 50
0400 630- 80360 *Drum Channel i zi ng Devi ce 184. 000 165. 600
EACH 18. 400 104. 33
5. 67000 184. 000 1, 043. 28
0405 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
11. 33000 0. 000 0. 00
0410 630-80370 *Concrete Barrier (Tenporary) 462. 000 415. 800
LF 46. 200 1, 308. 85
28. 33000 462. 000 13, 088. 46
0415 630- 80380 *Traffic Cone 475. 000 427. 500
EACH 47.500 53. 68
1. 13000 475. 000 536. 75
0420 630-80510 *Mobi | e Pavenent Marking Zone 0. 000 0. 000
LS 0. 000 0. 00
1, 699. 50000 0. 000 0. 00
0425 630-85011 I npact Attenuator (Tenporary) 83. 000 65. 250
DAY 17. 750 3,017.50
170. 00000 83. 000 14, 110. 00
0430 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19669- Bl D ESTI MATE RUN 12/ 01/ 2014
PRQIECT: STR0505- 048 ESTI MATE NO 0006 14: 55: 22
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0435 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70012 F/ A Asphalt Pavenent |ncentive 75, 726. 530 0. 000
FA 75, 726. 530 75, 726. 53
1. 00000 75, 726. 530 75, 726. 53
0445 700-70013 F/ A Concrete Pavenent |ncentive 10, 451. 550 0. 000
FA 10, 451. 550 10, 451. 55
1. 00000 10, 451. 550 10, 451. 55
0450 700-70016 F/ A Fuel Cost Adj ustnent -2,287.440 -2,287. 440
FA 0. 000 0. 00
1. 00000 -2,287.440 -2,287.44
0455 700-70018 F/ A Roadway Snoot hness | ncentive 11, 899. 500 0. 000
FA 11, 899. 500 11, 899. 50
1. 00000 11, 899. 500 11, 899. 50
0460 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -9,487.990 -9,487.990
FA 0. 000 0. 00
1. 00000 -9,487.990 -9,487.99
0465 700- 70021 F/ A On- The-Job Trai nee 2, 560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 4,175,673.97 $ 158,899.65% 4,173, 101. 67
CAT NOO300 0300 STRUCTURE M 22-M
0480 202- 00240 *Renoval of Asphalt Mat (Pl aning) 30. 000 30. 000
SY 0. 000 0. 00
2. 68000 30. 000 80. 40



CONTI D C19669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19669- BI D ESTI MATE RUN 12/ 01/ 2014
PRQIECT: STR0505- 048 ESTI MATE NO 0006 14: 55: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 STRUCTURE M 22-M

0485 202-00246  *Renoval of Asphalt Mat (Planing) (Special) 1, 148. 000 1, 148. 000
SY 0. 000 0. 00
10. 00000 1, 148. 000 11, 480. 00
0490 202-00425 *Renoval of Bridge Railing 287. 000 287.000
LF 0. 000 0. 00
19. 60000 287.000 5, 625. 20
0495 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 250. 000 250. 000
SY 0. 000 0. 00
220. 94000 250. 000 55, 235. 00
0500 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 8. 000 7.000
SY 1. 000 300. 25
300. 25000 8. 000 2,402.00
0505 206-00065 *Structure Backfill (FlowFill) 14. 000 14. 000
CcY 0. 000 0. 00
226. 60000 14. 000 3,172. 40
0510 515-00120 *Wat er proof i ng (Menbr ane) 1, 013. 000 1,013. 000
SY 0. 000 0. 00
16. 43000 1, 013. 000 16, 643. 59
0515 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 382. 000 382. 000
LF 0. 000 0. 00
141. 63000 382. 000 54, 102. 66
0520 518-03000 *Sawi ng and Seal i ng Bridge Joint 81. 000 81. 000
LF 0. 000 0. 00
14. 73000 81. 000 1,193.13
0525 601- 03041 *Concrete Cass D (Bridge) (Special) 24. 000 24. 000
CcY 0. 000 0. 00
566. 50000 24.000 13, 596. 00
0530 601-51005 *@al vani ¢ Anodes 827. 000 827. 000
EACH 0. 000 0. 00

52. 12000 827. 000 43, 103. 24



CONTI D C19669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19669- Bl D ESTI MATE RUN 12/ 01/ 2014
PRQJECT: STRO505- 048 ESTI MATE NO 0006 14:55: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NOO300 0300 STRUCTURE M 22-M
0535 606-11010 *Bridge Rail Type 10R 280. 000 280. 000
LF 0. 000 0. 00
116. 76000 280. 000 32,692. 80
CAT 0300 CURRENT AMI  $ 239,326.42 % 300.25 % 239, 326. 42
CAT NOO301 0301 STRUCTURE M 22-X
0540 202-00246  *Renoval of Asphalt Mat (Planing) (Special) 1, 792. 000 1, 792. 000
SY 0. 000 0. 00
10. 00000 1, 792. 000 17, 920. 00
0545 202-00425 *Renoval of Bridge Railing 368. 000 368. 000
LF 0. 000 0. 00
19. 60000 368. 000 7,212.80
0550 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 197. 000 197. 000
SY 0. 000 0. 00
220. 94000 197. 000 43,525.18
0555 515-00120 *Wat er proof i ng (Menbr ane) 1, 396. 000 1, 396. 000
SY 0. 000 0. 00
16. 43000 1, 396. 000 22,936. 28
0560 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 281. 000 281. 000
LF 0. 000 0. 00
141. 63000 281. 000 39, 798. 03
0565 601- 03041 *Concrete Cass D (Bridge) (Special) 17. 000 17.000
CcY 0. 000 0. 00
566. 50000 17. 000 9, 630. 50
0570 601-51005 *@al vani ¢ Anodes 814. 000 814. 000
EACH 0. 000 0. 00
52.12000 814. 000 42, 425. 68
0575 606-11010 *Bridge Rail Type 10R 361. 000 361. 000
LF 0. 000 0. 00
116. 76000 361. 000 42, 150. 36
0580 613-04020 *Hanger System 1. 000 1. 000
LS 0. 000 0. 00
2,832. 50000 1. 000 2,832.50
CAT 0301 CURRENT AMI  $ 228,431.33 % 0.00% 228,431. 33



CONTI D: C19669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19669- BI D ESTI MATE RUN 12/ 01/ 2014
PRQJECT: STR0505- 048 ESTI MATE NO. 0006 14:55: 22
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0585 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0590 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0595 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
4, 867. 75000 1. 000 4,867.75
CAT 0400 CURRENT AMI  $ 44,867.75 % 0.00$ 44,867. 75

PRQJECT TOTAL CURRENT AMI $ 4,688,299.47 $

159,199.90 % 4,685, 727. 17



